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Synopsis 
 

On 28 Dec 14, radar contact with an AirAsia Indonesia A320 aircraft operating 
flight QZ8501 was lost.  The Indonesia National Transportation Safety Committee 
(NTSC), as Indonesia’s accident investigation authority, coordinated the sea search 
effort to locate and recover the flight recorders of the aircraft.  The search team 
comprised investigators from China, France, Indonesia, Singapore and the United 
Kingdom.   

 
 Kumai Port in Pangkalan Bun (PKN) was the launch point for the sea search 
team.  The Directorate-General of Sea Transportation (DGST) of Indonesia offered 
two vessels (KN Jadayat and KN Andromeda) for the sea search team’s use in its 
flight recorder search effort.  The search team distributed the manpower and 
equipment between the vessels to allow two parallel search operations to be 
conducted. 

 
The sea search team turned back twice after the departures on 2 Jan 15 and 

3 Jan 15 due to bad weather and adverse sea condition.   
 

On 6 Jan 15, both vessels set sail again and arrived in the search area in the 
morning of 7 Jan 15.  The search team deployed hydrophones, sonar side scan 
equipment and a remotely operated vehicle to locate the underwater locator beacon 
ping signals and debris field.  A vessel equipped with an Ultra Short Base Line 
system performed additional detection of the ping signals which confirmed the 
search team findings and provided a better estimated position of the source of the 
ping signals. 
 

Dive operations to retrieve the flight recorders commenced on 9 Jan 15.  The 
flight data recorder and cockpit voice recorder were successfully recovered by 
Indonesian naval divers on 12 and 13 Jan 15 respectively.  

 
The information in this paper details the challenges faced by the search team 

and the excellent cooperation among the international specialists in this successful 
sea search and recovery operation.    
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Challenges of Sea Search and Recovery Operations – Sharing of 
Experience from a Recent Joint Operation 

 

Introduction 

1  On 28 Dec 14, radar contact with an AirAsia Indonesia A320 aircraft 
operating flight QZ8501 was lost.  The Indonesia National Transportation Safety 
Committee (NTSC), as Indonesia’s accident investigation authority, coordinated the 
sea search effort to locate and recover the flight recorders of the aircraft.  The 
underwater search team included personnel from Indonesia, China, France, 
Singapore and the United Kingdom. 
 
2 Shortly after receiving news of the missing flight, the Air Accident Investigation 
Bureau (AAIB) of Singapore offered the NTSC its assistance to locate the flight 
recorders of the aircraft.   

 
3 On 29 Dec 14, the NTSC Chairman, Mr Tatang Kurniadi, accepted AAIB’s 
offer.  In addition, the Maritime and Port Authority of Singapore (MPA) offered to 
support the AAIB team with marine underwater survey capabilities. The AAIB-MPA 
team compromising four AAIB investigators and six MPA hydrography specialists 
departed on 31 Dec 14 for Indonesia. 

 
4 This paper will share the following aspects of the sea search experienced by 
the NTSC and AAIB: 

 
• Management of sea search 
• Locating the flight recorders 
• Recovery of flight recorders 
• Challenges faced 
• International corporation 
• Lessons learnt  

 

Management of Sea Search 

5 The sea search effort to recover the flight recorders was carried out by the 
NTSC while the search and rescue (SAR) operation, led by the Indonesia National 
Search and Rescue Agency (BASARNAS), was ongoing.  All coordination between 
the underwater search team and the BASARNAS and other agencies that provided 
support was handled by the NTSC. 
 
 
Manpower  
 
6 The manpower available for the underwater search team  was as follows: 
 

Organisation Country Personnel 
National Transportation Safety Committee Indonesia 1 adviser to 
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Organisation Country Personnel 
Chairman,  
2 investigators 

Bureau d'Enquêtes et d'Analyses pour la 
sécurité de l'aviation civile (BEA) 

France 1 investigator 

Air Accidents Investigation Branch (UK AAIB) United 
Kingdom 

1 investigator 

Civil Aviation Administration of China (CAAC) China 3 investigators 
Air Accident Investigation Bureau of 
Singapore (AAIB) 

Singapore 4 investigators 

Maritime Port Authority of Singapore (MPA) Singapore 6 specialists 
 

7 The underwater search team was also supported by NTSC and BEA 
investigators who were stationed on shore to provide technical advice and logistic 
support to the team. 
 
8 The Directorate-General of Sea Transportation (DGST) of Indonesia provided 
the crew who operated the two vessels which the underwater search team operated 
from.   

 
9 Forty-five divers from the Indonesian navy performed dive operations to 
retrieve the flight recorders. 

 
 
Equipment 
 
10 The underwater search team’s equipment were as follows: 
 

• Directional underwater locator beacon (ULB) detector x 5 sets (2 from AAIB 
Singapore, 2 from NTSC, 1 from CAAC) 

• Omni-directional ULB detector x 1 set (UK AAIB) 
• Side scan sonar x 2 sets (MPA) 
• Remotely operated vehicle (ROV) x 1 set (MPA) 
• Omnistar Differential GPS x 3 sets (MPA) 

 
 
Pre-deployment events 
 
11 The AAIB-MPA team and UK AAIB investigator departed at about 0900LT 
from a military airbase in an Republic of Singapore Air Force C-130 flight on 31 Dec 
14 for Tanjung Pandan in Pulau Belitung, Indonesia, to meet up with the NTSC and 
BEA investigators. 
 
12 The AAIB-MPA team and UK AAIB investigator arrived in Tanjung Pandan at 
0930LT1 and were received by Indonesian Air Force personnel.  The team and their 
equipment were cleared through the Indonesian customs and immigration 
smoothly.  The team met up with the NTSC and BEA investigators who were waiting 

                                                           
1 The Indonesia local time in the area is seven hours ahead of GMT and one hour behind Singapore. 



3 
 

at the terminal building.  A preliminary briefing was given by NTSC’s representative 
in-charge of the search of the flight recorders.    
 
13 The underwater search team met at 1530LT and discussed the following:  

 
• The coordinates of the start point for the search would be 3.60861°S, 

109.69611°E, the last known radar position.  The coordinates were derived 
from Jakarta radar information, but with secondary radar information taken 
into account.  According to the BEA investigator, a Russian study had 
concluded that in the majority of accidents involving loss of control in-flight, 
the wreckage was usually found within a radius of 10km around the last 
known radar position. 

• Based on this information, the team decided that the initial search pattern 
would be a 12km x 12km square around the last known radar position 
provided by Jakarta radar. Omni-directional and directional ULB detectors 
would be used. 

• The distance between the intermediate points within the search grid would 
be determined after the underwater search team conducted a trial to 
determine the optimal detection range of the ULB detectors in the waters 
near the search area. 

• The team would first deploy the ULB detector to detect and localise the 
presence of the ULB ping signal.  This would be followed by the 
deployment of the side scan sonar to pinpoint the source of the ULB ping 
signal. 

 
14 Part of the underwater search team went to assess an Indonesia Navy vessel, 
the Pattimura, for its suitability for the underwater search for the flight recorders.   
Pattimura was deemed not suitable.  While Pattimura had a small rubber dinghy 
which was good for the deployment of ULB detectors, its deck was not conducive for 
the deployment of side scan sonar.  Pattimura also had to wait for spare parts which 
would take two days to arrive before she could set sail. 
 
15 The weather condition in the targeted search area was forecasted to be 
stormy with sea state of 2 to 4 until 5 Jan 15.  The investigators from the UK AAIB 
and BEA advised that for sea state above 2, the underwater current would produce 
noise which would prevent effective use of the ULB detection systems.   
 
16 In view of the forecasted bad weather, the underwater search team 
considered that they would not be able to deploy in the following days.  In view of the 
poor sea state condition, the UK AAIB investigator decided to depart for Jakarta on 
the following day to speak to the NTSC Chairman to discuss if the NTSC would need 
the UK AAIB’s towed pinger array2 and then return to the UK to make the necessary 
arrangement, if the UK AAIB’s equipment was needed.  He left the UK AAIB’s omni-
directional ULB detector behind for the underwater search team to use. 
 
17 In the evening of 31 Dec 14, BASARNAS requested through the NTSC that 
the underwater search team travel to Pangkalan Bun (PKN) in Kalimantan as there 
                                                           
2 The UK AAIB’s towed pinger array is effective in sea state 3-4 with a towing speed of about 5kt. 
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were more ships berthing at PKN’s Kumai Port (on Kumai River) available for 
deployment. 
 
18 On 1 Jan 15, the underwater search team departed Tanjung Pandan at 
0930LT on an Indonesian Air Force CN295 and arrived in PKN around 1030LT.   

 
19 A BEA investigator who was attached to the NTSC HQ in Jakarta and who 
had reviewed the Jakarta radar information recommended to the underwater search 
team to concentrate the search in a 6km x 6km area centred on the last known radar 
position (this area is hereinafter referred to as Location 1).  This recommendation 
was based on an analysis of ADS-B3 data.  The main wreckage was expected to be 
in the vicinity of the last known radar position where the water depth was about 30m, 
with visibility of less than 1m. 
 
 
Vessel allocation for underwater search team 
 
20 While in PKN, the underwater search team was informed that a catamaran 
from BASARNAS had been assigned for its use.  However, the catamaran was still 
required by BASARNAS to carry out SAR operations and the team had concerns 
that this could hinder its search operations.   
 
21 Through the help of the Indonesia Minister of Transport, the Directorate-
General of Sea Transportation (DGST) of Indonesia was informed to provide suitable 
vessels to support the underwater search team.  In the evening of 1 Jan 15, the 
Director of Navigation of the DGST, contacted his MPA counterpart, Director (Port 
Services/Chief Hydrographer), to offer two buoy tender vessels, the KN Jadayat and 
KN Andromeda (see Figure 1), which were berthing at Kumai Port, for use by the 
underwater search team.  The underwater search team in PKN was very glad to 
accept the offer.  

 

 
Figure 1: KN Jadayat and KN Andromeda 

 

                                                           
3 ADS-B is a surveillance technology in which an aircraft determines its position using satellite technology and 
periodically broadcasts it, without pilot or external input, thus enabling it to be tracked. 
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22 The manpower and equipment on the two vessels were distributed to allow 
two parallel search operations to be performed.   
 
 
Deployment attempts 
 
First attempt 
 
23 On 2 Jan 15, Jadayat and Andromeda set sail at 0645LT for Location 1.  The 
journey was expected to take 18 hours (see Figure 2).  However, at 0815LT, 
Jadayat ran aground on a shoal while travelling along Kumai River towards the Java 
Sea.  It was decided not to wait for the next high tide (which would be around 
1500LT) for the vessel to be freed, so a tow boat was requested to assist Jadayat.  
As for Andromeda, a decision was made for her to continue heading to Location 1. 
 

 
Figure 2: Journey from Kumai Port to Location 1 

 
 
24 In the meantime, the AAIB-MPA personnel carried out checks on their 
equipment on board Jadayat.  The equipment were found to be fully operational. 
 
25 At around 1145LT, Andromeda informed Jadayat that the sea state at her 
location, beyond the mouth of the river, was bad, with waves of 3.5 to 4m high.  The 
forecast for Location 1 was expected to be worse.  Andromeda turned back to Kumai 
Port for safety reasons.  In view of this, Jadayat also returned to port after she was 
towed from the shoal at around 1330LT. 
 
 
Second attempt 
 
26 In the morning of 3 Jan 15, the team received information that BASARNAS 
had identified an area with a high probability of finding the main wreckage (the area 
is hereinafter referred to as Location 2) which was defined by the following 
coordinates: 

 
a. 3.666667°S, 110.166667°E   
b. 3.666667°S, 110.916667°E 

Location 1 
Location 2 
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c. 4.25000°S, 110.916667°E 
d. 4.25000°S, 110.166667°E 

 
27 At this time, sonar scans performed by SAR assets in the area had identified 
a large object at 3.925556°S, 110.563056°E.  An oil slick of unknown nature had 
been spotted within the area.  An emergency slide, several other debris pieces, and 
a body had also been retrieved from the area. 
 
28 As the journey to Location 1 would pass not far by Location 2 (see Figure 2), 
the team decided to make a short detour to Location 2 in the next deployment 
attempt. 
 
29 Both vessels set sail at 1520LT to catch the high tide, to avoid running 
aground again.  The team was joined by Director of Navigation of DGST for the 
mission.  
 
30 On 4 Jan 15, at around 0415LT, the team arrived at Location 2.  However, the 
waves were more than 4m high and the Captain of Jadayat advised the team that it 
was not safe to deploy the omni-directional ULB detector or side scan sonar. 

 
31 At 0430LT, both vessels turned back and headed towards the estuary of 
Kumai River.  At around 1130LT, both vessels were anchored near the estuary.  

 
32 After some discussions, on 5 Jan 15 around 0430LT, both vessels returned to 
Kumai Port for resupply of logistics and refuelling to ensure maximum endurance out 
at sea for the next deployment attempt as soon as the weather improved.  
 
 
Third attempt 
 
33 In the morning of 6 Jan 15, the BEA investigator informed the underwater 
search team that he received instructions from his headquarters to go to Jakarta to 
assist the NTSC HQ to coordinate the search efforts and he left Jadayat.   

 
34 The underwater search team’s plan was still to make a detour to Location 2 
while on its way to Location 1.   However, prior to setting sail from Kumai Port on 6 
Jan 15, the team was advised that BASARNAS had confirmed that the objects found 
in Location 2 were not aircraft parts.  The team thus decided to proceed to Location 
1 directly.   
  
35 Three investigators from the Civil Aviation Administration of China (CAAC) 
were supposed to arrive in PKN on 6 Jan 15 to join the underwater search team.  
However, they had not arrived when Jadayat and Andromeda set sail as planned at 
1500LT, due to the closure of airport in PKN.  A coast guard vessel, Alugara, waited 
in PKN to receive the CAAC investigators, who were eventually transferred to 
Andromeda on 7 Jan 15.  

 
36 In addition, the search team was informed that a team of Russian divers had 
arrived and deployed on another vessel to assist in the underwater recovery of the 
flight recorders.   



7 
 

 
37 While enroute to Location 1, the team received information that the tail section 
of the aircraft had been located about 3km southeast of the last known radar position.  
This tail wreckage was within Location 1.  This gave added confidence to the team 
that the recorders could be found within Location 1.  The team decided that they 
would first perform hydrophone listening in the central 3km x 3km area of Location 1, 
i.e. the 3km x 3 km area centred on the last known radar position. 

 
38 On 7 Jan 15 at around 0715LT, after sailing for more than 16 hours, Jadayat 
and Andromeda arrived in Location 1 where the sea state was relatively calm.   
 
 
Locating the Flight Recorders 
 
Initial round of ULB signal detection 
 
39   At around 0800LT, an NTSC investigator and the AAIB team went on board 
a motorised wooden boat launched from Jadayat, bringing along the omni-directional 
ULB detector and the directional ULB detector.   
 
40 It turned out that the omni-directional ULB detector did not operate 
properly4.  Therefore, the team decided to use the directional ULB detector instead 
(see Figure 3). 
 

 
Figure 3: Search team using the directional ULB detector for ping signal detection 

 
 
41 At around 0830LT, the team detected two ping signals.  The team moved on 
to other locations and heard also the two ping signals at six other locations.  In all, 

                                                           
4 The omni-directional detector was working properly during the equipment test performed on 2 Jan 15.  

During second and third deployment attempts, the vessel encountered rough waves which caused the omni-
directional detector to topple over a few times while being transported.  This could have resulted in the 
malfunction of the omni-directional detector.   
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the team spent about four hours out in the sea and performed hydrophone listening 
at 13 locations to triangulate the ping signals. 
 
42 The search team used the AAIB’s Flight Recorder Triangulation Software 
(FRTS) to derive, from the hydrophone listening results, an estimated position of the 
source of the ping signals (see Figure 4).  This estimated source position was 
passed to the MPA specialists for them to plan their sonar scan.  The MPA 
specialists scanned a 3km x 3km area centred on the estimated source position. 
 

 
Figure 4: Results from hydrophone listening on 7 Jan 15 

 
 
43 Meanwhile, at around 1030LT, Andromeda recovered a body and a debris 
piece found floating during her side scan survey south of Location 1. 
 
44 At around 1200LT, the CAAC investigators on Andromeda deployed in 
another motorised wooden boat to perform ULB ping signal detection using the 
directional ULB detector at a location about 3km southeast of Jadayat’s location.  
This was near the location of the tail section of the aircraft found earlier.  
 
45 Between 1245LT to 1530LT, the CAAC investigators detected a signal that 
sounded similar to a ULB’s ping signal at their first four locations.  They did not hear 
the ping signal when listening from another four listening locations thereafter. 
 
 
Sonar scanning of seabed 
 
46 At about 1755LT, the MPA specialists on Jadayat detected significant sonar 
contacts on the seabed.  The contacts were scattered over an area of 100m x 40m 
and the largest object detected was about 15m x 3m x 3m.  The spread and 
reflectivity of the sonar contacts suggested the presence of an aircraft debris field 
(see Figure 5).  This suspected debris field was about 460m north of the estimated 
source position of the ping signals provided by the search team. 

 

Estimated centre 
location from 
hydrophone listening 
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Figure 5 (Left): Side scan sonar fish being lowered into the water 

   (Right): Possible debris field identified by MPA’s side scan sonar 
 
 

Second round of ULB ping signal detection 
 
47 In view of the conflicting results achieved by the investigators on board 
Jadayat and Andromeda, three investigators on board Jadayat performed another 
round of hydrophone listening on 8 Jan 15 focusing on the debris field identified by 
the MPA team. 

 
48 While this was going on, one of the CAAC investigators came on board 
Jadayat to share their results of the previous day’s operations as they had some 
reservations of their findings.  From the playback, the frequency of the modulating 
tone in the recording was 2Hz, instead of the expected 1Hz, and the tone sounded 
very metallic.  The CAAC investigator concurred and mentioned that the 2Hz tone 
was something which puzzled the CAAC team even though they had performed 
spectrum analysis of the signal on the previous evening and verified that its carrier 
frequency was 37.5kHz.   
 
49 When the three investigators completed the second round of hydrophone 
listening, they confirmed the presence of the two ping signals which they heard the 
previous day and further localised the estimated position of the source of the ping 
signals.  The FRTS suggested two possible ULB locations, about 180m apart, the 
more northern of the two being about 40m south of the debris field identified by MPA 
team.  The coordinates of this northern point were then passed to the naval divers. 
(Dive operations will be detailed in the follow section). 
 

 
Locating flight recorders using Autonomous Underwater Vessel 
 
50 On 9 Jan 15, at 1030LT, two AAIB investigators and three MPA specialists 
went over to the vessel KN Trisula where a team of oceanic surveyors from Java 
Offshore, an Indonesian offshore company, were on board with a Teledyne Gavia 
Autonomous Underwater Vehicle (AUV) (see Figure 6).  The AUV could perform 
side scan sonar, multi-beam sonar and photo-taking simultaneously.  The General 
Manager of Java Offshore offered to perform a scan to locate the flight recorders.   

 

Side scan 
sonar fish 
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Figure 6: Teledyne Gavia AUV 

 
 

51 An AUV scan was performed in a 250m x 200m search area covering the 
main debris field and the two possible locations of the recorders as mentioned in 
paragraph 49 above. 
 
52 The AUV was deployed at around 1330LT.  During the scanning process, the 
AUV surfaced several times.  Possible reasons for the AUV’s surfacing were 
avoidance of underwater obstacles, and strong currents that pushed the AUV out of 
the programmed survey line.  The AUV scanning ended at around 1630LT. 
 
53 The Java Offshore team reviewed the data gathered by the AUV.  It was 
noted that the AUV did not complete the mission and the photos were not usable as 
the AUV had carried out the scanning about 3m above the seabed where the 
visibility was poor (visibility range was about 0.5 to 1m and the AUV was not 
equipped with lights).     

 
54 The underwater search team personnel were also informed that Java Imperia, 
an oceanographic survey vessel belonging to Java Offshore, was on its way to the 
search area and it was equipped with the Sonardyne Ultra Short Base Line (USBL) 
system which had ping signal detection capability.  Java Imperia also had DGPS 
positioning capability and was equipped with an Inertial Navigational System.  This 
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would aid its USBL system in providing more accurate coordinates of the source of 
the ping signals. 
 
 
Locating ping signal using UItra Short Base Line system 
 
55 On 10 Jan 15, at around midday, Java Imperia arrived on site and confirmed 
that its USBL system had the ping locating function which could enable it to detect 
the ULB 37.5kHz frequency.  It was the first time that the crew used it in purely 
receiver5 mode.  They consulted the manual before commencing the ULB ping signal 
detection attempt.   
 
56 After completing the scan in about four hours, the Java Imperia’s USBL 
system identified a possible ULB location about 50m north of the more northern of 
the two positions identified by the search team in paragraph 49 above (see Figure 7). 

 

 
Figure 7: Results from AAIB and Java Imperia’s ping detection 

 
 
Dive Operations 
 
57 Dive operations commenced on 9 Jan 15 at around 0600LT.  The five naval 
divers on Jadayat went down in turn in teams of two with each team diving for 15 
minutes.  The directional ULB detectors were configured into diving mode for use by 
the naval divers.  Prior to their deployment, the naval divers familiarised themselves 
with the operation of the directional ULB detectors to detect the ping signals.  The 
search team had also requested the AirAsia Indonesia to provide information on the 
                                                           
5 The Java Imperia crew normally used the USBL in transceiver mode, i.e. the USBL system will send out signal 

and receive the same signal when it is reflected by the object they wish to locate.   

Northern likely ULB position 
based on AAIB’s 
hydrophone listening 

Likely ULB position 
identified by Java 
Imperia 
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model of the ULBs installed on both flight recorders.  The same model of the ULB 
was then used to replicate the ping signals during the training given to the divers to 
offer them the experience of how the detected signals felt like through the bone 
shaker. 
 
58 The divers were also briefed on where the flight recorders were installed on 
the aircraft and how the flight recorders looked like.  The divers were also advised to 
use their flashlight to search and look out for the reflection of the reflective tapes on 
the flight recorders. 
 
59 After two dives, the divers returned to Jadayat.  They reported hearing very 
loud ping signals using the ULB detector and seeing a large piece of wreckage which 
looked like a wing section. 
 
60 The MPA team deployed their ROV at around 0815LT and obtained the first 
images of some debris pieces near the debris field identified by the MPA team (see 
Figure 8).  The debris pieces appeared to be from an aircraft’s cargo compartment, 

 

 
Figure 8 (Left): Picture of cargo sidewall lining captured on the MPA ROV’s first dive 

(Right): SeaBotix ROV used by the MPA team 
 

 
61 As there were only five divers on board Jadayat, the effective diving time was 
only about one hour each day.  On 9 Jan 15, the NTSC representative, after 
discussing with the other search team members, requested for more divers.  Nine 
more divers from the Indonesian naval vessel Banda Aceh (the On-scene Command 
Vessel) were made available to the search team, making a total of 14 divers.   
 
62 The dive time on 10 Jan 15 was significantly extended with 14 divers taking 
turns to dive.  However, the divers were hampered by strong underwater current as 
they were unable to hold the ULB detector in the direction of the strongest signal.  
Dive operations ceased at 0930LT. 
 
63 At 1400LT, an NTSC and AAIB investigator went to the vessel Crest Onyx to 
survey the tail section that had been recovered from the seabed about 3km 
southeast of Jadayat.  The wreckage recovered included: 
 

a. The empennage section, less both horizontal stabilisers (Placards 
indicating frames C70, C71 and C72 were seen.) 

b. Aft galley furnishing 
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c. Part of the main deck extending up to six windows from the rear 
d. Part of the aft cargo door 

 
64 The underwater search team was informed that a team of 17 divers had 
previously searched the wreckage while it was still underwater but could not find any 
flight recorders. 

 
65 On 11 Jan 15, dive operations commenced at 0550LT and continued until 
around 1030LT.  Additional divers from the Indonesian naval vessel Banda Aceh 
arrived, making a total of 45 divers.  The first detail of divers reported detecting 
strong ping signals and believed the recorders were covered in sand and being 
pinned below one of the engines. 
 
66 The MPA team deployed the ROV during the second dive operation of the day 
but let the divers direct the ROV to the debris field for underwater pictures to be 
taken by the ROV’s camera, as there was no underwater camera available for the 
divers to use.  The ROV pictures showed that the divers were in the vicinity of 
fuselage frame C77, at the tail of the aircraft.  As the recorders were installed 
between frames C73 and C74, and as strong ping signals were being heard by 
divers in this area, the search team was confident that the recorders were in the 
vicinity. 
 
67 It was extremely difficult for the divers to manoeuvre the ROV owing to strong 
currents.  Thus, they did not use the ROV again. 
 
68 The diver-in-charge on board Jadayat outlined two options (see Figure 9) for 
raising the engine and wing section, which were believed to be resting on the 
recorders. 
 

(a) Option 1: To attach a sling to a point on the wing and use the crane (rated 
at 15 tonnes) on Jadayat to lift the wreckage.   
 

(b) Option 2: To attach a sling to two points of the wing and use a balloon to 
lift the wreckage. 
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Figure 9: Illustration of possible methods to lift the aircraft wreckage 

 
 

69 The diver-in-charge preferred Option 1 as it posed less risk to the divers and 
was less time-consuming (based on the experience he had lifting the tail section of 
the aircraft previously).  However, the search team cautioned him that, instead of 
lifting the engine and wing section, the crane would drag the wreckage, and thus the 
flight recorders, along the seabed.  This option might also not be preferable in view 
of a tear along the wing root area and of the fact that the wing and engine were 
partially submerged in sand. 
 
70 On checking with the diver-in-charge, the search team realised that the divers 
were searching at a location about 50m away from the coordinates given by the 
search team.  Apparently, they had not taken drift into consideration.   
 
 
Recovery of recorders 
 
71 Dive operations resumed at 0545LT on 12 Jan 15.  No decision was made on 
the previous day’s deliberation on how to lift the wreckage although a balloon rated 
to lift 5 tonnes was brought over to Jadayat and ready to be used. 
 
72 On the second dive of the day, a diver successfully retrieved the Flight Data 
Recorder (FDR) which was still attached to its rack.  According to him, it was buried 
under sand about 30m away from frame C77.   The team attempted but, without the 
appropriate tool, was unable to separate the FDR from the rack, owing probably to 
the damaged connector.  
 
73 The NTSC had prepared a Pelican case that was large enough to 
accommodate the FDR even with the rack attached, to transport the FDR (see 
Figure 10).     
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Figure 10: FDR in NTSC’s Pelican box 

 
 

74 DGST and NTSC representatives then went over to Banda Aceh to hand over 
the FDR to the Indonesian Chief of Defence Force for the official handing over to 
NTSC Chairman. 
 
75 Subsequent groups of divers continued to search for the Cockpit Voice 
Recorder (CVR).  They continued to hear loud pings and believed the CVR was in 
the vicinity of an engine.  Their dive line, which was tied to the engine, was not long 
enough to allow them to swim to and explore the suspected CVR location.  Dive 
operations stopped at 1100LT as the underwater current was getting stronger. 
 
76 On 13 Jan 15, at around 0710LT, the same diver who retrieved the FDR the 
day before surfaced with the CVR.  According to him, the CVR was also on the 
seabed covered in sand, about 10m away from where he retrieved the FDR.  Like 
the FDR, the CVR was attached to its rack.  However, the team was able to remove 
the rack and the CVR was placed in a cooler box for transport (see Figure 11).   

 
77 Similar to the FDR, the retrieved CVR was handed over to the Chief of 
Defence Force on board Banda Aceh for the official handing over to the NTSC 
Chairman.   
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Figure 11: CVR placed in a water filled cooler box 

 
78 The divers continued diving until 1130LT to retrieve more wreckage pieces 
from the seabed, as instructed by BASARNAS. 
 
79 A special purpose navigational buoy was subsequently laid by the Jadayat 
crew at around 1230LT to mark the location of the debris field to facilitate 
BASARNAS and NTSC’s subsequent retrieval of bodies and wreckage (see Figure 
12). 
 

 
Figure 12: Special purpose navigational buoy installed by Jadayat to mark the 

aircraft debris area 
 
 
80 Thereafter, having completed the flight recorder recovery operation, both 
Jadayat and Andromeda set sail to return to Kumai Port. 
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International Cooperation 

81 The BASARNAS, which spearheaded the SAR effort, received valuable 
support from China, Japan, Malaysia, Russia, Singapore, South Korea and the 
United States.  The BASARNAS managed its own resources together with those 
from these foreign countries, the Indonesian military and the provincial government 
to conduct the SAR. 
 
82 On the investigation front, the NTSC received support from Australia, China, 
France, Russia, Singapore and the United Kingdom during the sea search phase 
and readout of the flight recorders. 
 
83 For France, the BEA investigators participated and assisted as the State of 
Design and Manufacture in line with ICAO Annex 13.   

 
84 AAIB Singapore and UK AAIB offered their assistance for the search of the 
flight recorders directly to the Chairman of the NTSC shortly after receiving news of 
the missing aircraft.  Australia offered to the Chairman of the NTSC to provide a 
recorder specialist to assist in the readout of the recorder performed in the NTSC 
laboratory. 

 
85 The Ministry of Foreign Affairs of Indonesia was contacted by China and 
Russia who offered their assistance for the search of the flight recorders and to 
support the search and rescue effort respectively. 

 
86 The NTSC coordinated with the Ministry of Foreign Affairs of Indonesia for the 
necessary diplomatic clearance to be granted to the foreign participants even though 
the offers for assistance came in from various channels. 

 
87 In the case of the AAIB-MPA team, the NTSC also facilitated in the smooth 
clearance of the large amount of equipment through the customs as the team arrived 
in Belitung. 

 
88 Knowing that the foreign participants may not be conversant with the local 
language, the NTSC ensured that there was always one NTSC personnel assigned 
to each group of foreign participants to facilitate as a translator and the coordinator 
with its HQ. 

 
89  While out the sea, the underwater search team was able to focus fully on the 
task of detecting and localising the ULB ping signal.  For all other matters, in 
particular the request for more divers, the NTSC personnel on board the ships 
assisted in the coordination. 

 
90 The successful multinational effort in retrieving and readout of the flight 
recorders underlined the importance of the close relationship which NTSC enjoys 
with its foreign counterparts.  One of the avenues to develop such relations is 
through attending accident investigation related events such as the International 
Society of Air Safety Investigator (ISASI) seminars (and those of the regional chapter 
of AsiaSASI) or ICAO accident investigation meetings.  As for the Asia and Pacific 
regions, there was developed an Asia Pacific Code of Conduct to foster a 
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cooperative spirit on accident investigation related matters.  Within the Southeast 
Asia region, a memorandum of understanding was developed and agreed upon in 
2008 by the governments to pledge their commitment for mutual assistance during 
an investigation into an accident.  Clearly, it is important for such close relations to 
be developed before a crisis happens.   
 

Challenges faced 

Weather condition 

91 The key challenge faced by the underwater search team was the weather 
condition as the Java Sea was experiencing the yearly monsoon season during the 
sea search period. 
 
92 The weather had the following impact on the initial phase of the sea search: 

 
a. The underwater search team was unable to perform hydrophone listening 

as the motorised boats could only be safely deployed up to sea state 2. 
b. Above sea state 2, the underwater noise generated by the waves will 

make detection of ULB ping signals using handheld hydrophones very 
difficult. 

c. As the ULB battery life is officially rated for 30 days, the poor weather 
reduced the window of opportunity for the underwater search team to 
detect and localise the source of the ping signals. 

d. The dive operations were limited to a maximum of four hour window 
between 7 to 11am due to strong underwater currents (beyond 3kt) 
building up after 11am daily.  Hence, even when the Indonesian Navy 
provided significantly more divers, the efforts to retrieve the flight recorders 
were limited by the daily dive time. 

e. The divers had to swim against the strong underwater current and this 
resulted in a reduced amount of time they had to search around the 
wreckage and attempt to locate the recorders. 

f. Poor visibility of the water limited divers’ view and the use of AUV/ROV.   
 

 

Logistics 

93 The Jadayat and Andromeda both had seven days of endurance to stay out at 
sea.  The only means of resupply was for the ships to return to Kumai Port, which 
required an 18-hour journey.  
 
94 On two occasions, the underwater search team planned to anchor at the 
mouth of Kumai River (which would save about four hours of sailing time) to wait for 
the weather to pass before heading for the search location.  However, that meant a 
reduction in the maximum endurance the team could have in the search area. 
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95 As such, the underwater search team decided that it was more prudent to 
return to Kumai Port and wait for the weather to clear before travelling to the search 
location.  Although this meant a longer travelling time, it would give the team 
maximum endurance at the search location.   
 
 
Accommodation 

96 Accommodation can often be an issue if the command centre or remote base 
for an operation is sited in a town or city which does not have a large tourism 
industry.   
 
97 When the underwater search team arrived at Belitung on 31 Dec 14, there 
were only four rooms available in a local hotel which were booked by the BEA and 
NTSC colleagues.  In view of the accommodation problem, they chose to stay at an 
air force dormitory to allow the 11 personnel from Singapore and the UK shared the 
four hotel rooms.   

 
98 When the underwater search team arrived in PKN on 1 Jan 15, there was no 
accommodation available due to an increased number of people coming to PKN to 
support SAR efforts and media activity.  An NTSC investigator managed to arrange 
with a local hotel to convert a function room into a sleeping area.  The hotel provided 
10 mattresses which 16 persons shared (See Figure 13).  The shower facility at the 
swimming pool was made available for the team to use.   

 

 

Figure 13: Converted function room at a local hotel 

 
99 For the rest of the nights from 2 to 6 Jan 15, the underwater search team 
stayed on board Jadayat and Andromeda which were berthed at Kumai Port.   
 
 
Transport   

100 Had the Singapore and UK personnel travelled from Singapore to Belitung via 
commercial flight, a transit in Jakarta would be necessary.  However, the flight from 
Jakarta to Belitung was fully booked till 3 Jan 15 and this would have delayed the 
deployment of the personnel.  In addition, the equipment that the Singapore and the 
UK team brought for the sea search weighed about 400kg and included some odd- 
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sized boxes.  This would have resulted in significant excess baggage charges and 
likely required the equipment to be transported in more than one flight, given the 
limited cargo space available in narrow-bodied aircraft that operated between 
Jakarta and Belitung.  It would also have been challenging for the underwater search 
team to arrange for land transport for both personnel and equipment. 
 
101 When travelling from Singapore to Belitung, the airlift service provided by the 
Singapore Air Force allowed rapid deployment of the Singapore and the UK 
personnel and their equipment. 

 
102 Similarly, the Indonesian Air Force provided the flight to help reposition the 
underwater search team and their equipment from Belitung to PKN. 

 
103 For land transport, the Indonesian Army, Air Force and BASARNAS provided 
the vehicles and manpower needed when the underwater search team was moving 
from one point to another.  
  

Learning Points 

Search vessels 

104 As the nature of SAR operations and underwater search of flight recorders are 
different, a vessel used for SAR operations may not be suitable for underwater 
search operation.  Ideally, a dedicated vessel should be used for underwater search 
of flight recorders, for the deployment of ULB detectors and side scan sonars. 
 
105 There should be more small boats available for the deployment of ULB 
detectors to effectively extend the area of underwater search.   
 
 
Dive operations  

106 For dive operations, oxygen tank diving would limit the dive time.  Where 
possible, umbilical diving which allows longer dive time should be considered.  The 
availability of communications and image recording capabilities in some umbilical 
diving systems will allow a more efficient process of surveying the wreckage and 
recovering the flight recorders. 
 
107 Divers may not be able to understand all that the investigators are trying to 
explain to them about aircraft details and use of equipment.  This may affect the 
effectiveness of the search.  One possibility is that investigators be trained as divers, 
at least in shallow sea.  The investigators can then be paired with more professional 
divers.   
 
 
Equipment 

108 It is desirable to bring along different sizes of waterproof bags to keep/protect 
electronic equipment. 
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109 As divers may not be familiar with aircraft parts, they may have difficulty 
describing what they see underwater.  With underwater cameras, divers can record 
images of what they see so that they can explain more easily to the investigators.  
This is even more critical if the divers and investigators do not speak the same 
language. 

 
110 The AAIB’s ULB detectors also do not have underwater compass, so it was 
difficult for the divers to know the direction underwater while operating the detectors.   
 
111 It is essential for personnel on small boats, when deployed, to maintain 
communication with the mother ship.  Walkie-talkies with longer range (about 5NM) 
would be desirable for maintaining communication with the mother ship.   
 
112 Recorders recovered from underwater should be kept in water during 
transport.  To avoid having to check the water level in the container and having to 
open up the container to verify the contents (e.g. when going through customs), 
transparent containers should be used.   

 
113 During the ULB ping signal detection, it was noticed that signal was available 
from a sector of about 30° when closing in onto the target.  This made pinpointing 
the ULB signal source extremely difficult.  It has been suggested to use a signal 
damper (such as a rubber/foam tube attached to the hydrophone) to limit the 
detection sector.  Hopefully, this can reduce the signal sensing sector and improve 
on the accuracy in locating the ULB signal. 
 
 
Communications 

 
114 As the underwater search team operated in a remote area with no terrestrial 
based telecommunications, satellite phone was the only means of communication. 
Other than having voice communication, it would have been good if satellite data 
communications is available to allow the underwater search team to send document, 
photos and other data back to the headquarter and vice versa.   
 
 
Visual aids and documentation 

115 There were many participants, such as the MPA team and divers, in the 
underwater search team who did not have aviation specific knowledge.  It was found 
that the aircraft diagrams, with dimensions and other details, were useful during 
discussions.  Hence, before deployment, copies of aircraft diagrams showing the 
colour scheme, dimensions, weight, etc., should be printed. 

 
116 While underwater, divers may need to know how to unlock recorders from the 
rack where they are installed.  They should practise unlocking with a lock 
mechanism mock-up.  It will be useful for a flight recorder lock mechanism mock-up 
to be fabricated and brought along during deployment. 
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117 During the search of ULB signal, it would be desirable to record the detected 
ping signals.  The audio recording could be replayed to those who did not have a 
chance to go out on a boat, in order to assure them of what the team has found. 
 

Conclusion 

118 The successful recovery of both flight recorders of QZ8501 was made 
possible through close cooperation among the various local and foreign agencies.  
The cooperation extended beyond the sea search when NTSC also received 
assistance from Australia during the readout of the flight recorders. 
 
119 Even if an individual agency has the capability to perform underwater search 
for flight recorders, it is still beneficial to accept the offer of assistance by other 
foreign agencies for greater efficiency while searching for the flight recorders.  The 
key challenge in this would be to coordinate all the available resources and 
assistance rendered by the foreign counterparts to conduct a successful sea search. 
 
120 It is hoped that the experience and lessons learnt through this sea search will 
be beneficial for investigation agencies to develop or enhance their sea search 
capabilities. 
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